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Field Work Status Update
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• Currently working in all 3 SWDAs

• Conducting air monitoring sampling, and 

have been monitoring air via PDRs, 

radiological monitoring, and high volume 

monitoring downwind of excavations for 

lead, PCB and PAH throughout all soil 

moving activities

• Total volume excavated from the three 

sites as of 9/9/2015 is 13,140 bank cubic 

yards (bcy)

• As of 9/9/2015, 65 LLRO have been 

located and removed

Loading contaminated soil at SDWA Bayside

Maintaining site BMPs at stockpile
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Field Work Progress
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• Commenced excavation work at 

SWDA North Point on May 27

• 5,958 cy excavated

• Commenced excavation work at 

SWDA Bayside on June 26

• 7,182 cy excavated

• Constructed new parking lot for 

residents at Bldg. 1224 

• Collected concrete samples of 

foundations and cleared/grubbed 

SWDA Westside in anticipation of 

excavation starting September
Collecting concrete samples at 1125 foundation prior to excavation at 

SWDA Westside
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Excavation Progress - North Point 
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Excavation Progress - North Point – LLROs
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Twelve (12) LLROs encountered to date
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Excavation Progress - Bayside
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Excavation Progress – Bayside
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Bayside excavation 

Debris found in some sidewalls and 

bottom
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Excavation Progress – Bayside
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Building 1224 temporary parking lot construction Excavation along SWDA Bayside
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Excavation Progress - Bayside – LLROs
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Fifty-three (53) LLROs encountered to date
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Excavation Progress – Bayside – LLROs
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• Fifty-three (53) LLROs found to date.

• All identified as radium-226.

• Approximate locations of LLROs are 

shown on previous slide.
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Excavation Progress – Bayside – MPPEH 

•On August 14, an expended 20 mm Mk4 Navy casing was identified 

in RSY soil originating from the debris and burn area at Buildings 

1207 and 1209

– Presents NO explosive hazard

•Work was suspended in this burn area only to allow for future 

munitions screening

– Work will occur under the ESS (as amended)

12
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Excavation Progress - Volumes
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As of:  9/9/2015

NORTH POINT BAYSIDE TOTALS (Including Westside)

Volume (BANK CY) % of Volume (BANK CY) % of Volume (BANK CY) % of

TYPE Excavated1 Planned Planned Excavated1 Planned Planned Excavated1 Planned Planned

IMPACTED SOIL 1417 1726 82.1% 2642 3656 72.2% 4058 13127 30.9%

BUFFER 

BACKFILL
1593 1427 111.6% 882 2688 32.5% 2475 5944 41.6%

CLEAN BACKFILL 2948 3456 85.3% 3549 6590 55.5% 6607 14495 45.6%

TOTAL 5958 6609 90.1% 7182 12934 55.5% 13140 33566 39.1%

1.  Estimated quantity based on truck loads (~9 to 11 CY per load).  To be verified with 

survey data.

CY = cubic yards
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Excavation Progress
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Excavation Progress - Westside

• Clearing and grubbing in preparation of 

excavation is complete

• Sampling of building foundations from formerly 

demolished buildings is complete

• Prior to excavation work beginning, crew will 

process the B-25 boxes (beginning 9/14)

Constructing the 

sorting/screening tent for B-25 

box processing

Clearing and grubbing at SWDA Westside
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Excavation Progress – Air Monitoring
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Setting up air monitoring stations for site wide 

monitoring

• 16 PDRs and 3 high volume stations are 

currently designated to the site. As 

activities move around site, stations and 

PDRs are adjusted to best represent air 

conditions during work.  

• Second air monitoring report will be 

issued mid September and will cover 

through July 30th. 

• Report to be posted to BRAC PMO 

site

• PDR data is being consolidated by site 

and updated weekly.

• No exceedences to date. 
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Upcoming Work – September
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• B-25 box processing

• Bldg. 1321 excavation

 to 10” feet bgs

 shoring to be installed

• Begin excavation of clean 

backfill material at SWDA 

Westside
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Activity Schedule – 3 Month Look Ahead
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September October November December

North Point

Excavation: Clean Backfill

Excavation: Buffer Backfill

Excavation: Debris/Impacted Soil

RSY Pad Construction/Operations

Backfill

Bayside

Excavation: Clean Backfill

Excavation: Buffer Backfill

Excavation: Impacted Soil

Backfill

Westside

Excavation: Clean Backfill

Excavation: Buffer Backfill

B-25 Box Characterization

Excavation: Building 1321 Area

Excavation: Impacted Soil

Site 32/Bigelow Crt

RSY Pad Processing

Air Monitoring

Dust and Air Monitoring
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Questions?


